SAMPLE
Contract Change Order Memorandum — Eliminate Haunch

STATE OF CALIFORNIA« DEPARTMENT OF TRANSPORTATION Page 1of 1
CONTRACT CHANGE ORDER MEMORANDUM DATE
CEM-4903 (REV 04/06)
TO File

DEPUTY DISTRICT DIRECTOR EA.
From CO-RTE-PM
RESIDENT ENGINEER FED NO.
CCO No. Supplement No. CCO Category Code: Contingency Balance (including this change):

$
CCO Amount
$0.00 [ increase [(pecrease |Headquarters Approval Required? Yes [] No X
Supplemental Funds Provided Is this request in accordance with
$ environmental documents? Yes [X No []
Original Contract Working Time Adjustment Previously-Approved CCO Percentage Time Adjusted to Date Total Number of Unreconciled
Day(s) This Change Time Adjustments (Including This change) Deferred-Time CCO's (Including
this change)
Day(s) Day(s) %

THIS CHANGE ORDER PROVIDES FOR (Use additional pages as needed):

Modify Standard Plan B3-1, “Retaining Wall Type 1 H=1200 through 9100 mm (H=4" through 30’)”; B3-2, “Retaining Wall Type 1
H=9700 through 10 900 mm (H=32" through 36°); detail “Stem width at base of haunch” of Standard Plan B3-8, “Retaining Wall Details
No. 1” and applicable Standard Plan (s) for safety barrier in accordance with the Division of Construction memorandum CPD 06-7.

Eliminate the haunch at the wall stem, provide for a stem width of not less than the barrier width, and modify batter to accommodate
thickened wall stem width. Negative batter on wall back face will not be allowed. And all retaining wall and barrier reinforcement will

remain unchanged.

This change has been approved by Mr. Jason Dietz, FHWA, for projects that include federal funding. A copy of the statewide blanket

prior approval for this change is attached.

There will be no cost or credit to the State because of this change.

Contract time will not be adjusted because of this change.

CONCURRED BY:

ESTIMATE OF COST

Construction Engineer/ Bridge Engineer Date This Request Total To Date
Items $ - $
Project Engineer Date Force Account $ $
Agreed Price $(0.00) ($0.00)
Project Manager Date Adjustment $ $
FHWA Representative Date Total $ (0.00) $(0.00)
Jason Dietz (if federally funded) 08/02/06 FEDERAL PARTICIPATION
Date X Participating [ Participating in Part [T None
|:| Non-Participating(Maintenance) |:| Non-Participating
Other (Specify) Date FEDERAL SEGREGATION (If more than one funding source or P.I.P. type)
Roberto Lacalle, DES-SDS&EE [ cco Funded Per Contract [0 cCO Funded as Follows
Date Federal Funding Source Percent
Hq Or Dist. Prior Approval By Date
Resident Engineer Signature Date

ADA Notice

For individuals with sensory disabilities, this document is available in alternate formats. For information call (916) 654-6410 or TDD (916)
654 3880 or write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.



